
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:52 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 756 Date: 19-Mar-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 288

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Light Rain

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Foggy (AM) and partly cloudy (PM)

GENERAL:
•Extra Work Bills throughout the day
•Diary work
•Site visits

Hinge KE:
•Top deck formwork installation, including forming out the manhole blockout (2 workers 6 hours each).

Hinge AE and AW:
•See Parvis Jalali’s diary for details on these operations.

I accrued 1 hour of overtime covering the Contractor’s hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM Rafael GomezCarpenter 6.00 0.00 0.00 6.00

APP J.D. FreemanCarpenter 6.00 0.00 0.00 6.00

JNM Pat FinleyCarpenter 0.00 0.00 0.00 0.00

Israel CazaresUnskilled Laborer 0.00 0.00 0.00 0.00

Ray BedollaUnskilled Laborer 0.00 0.00 0.00 0.00

Diary: Dispute

CCO #208 Hinge K Coordination

Two worker spent 6 hours each forming the deck access manhole blockouts in the top deck at Hinge KE.

001 0-HKC-000.208
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